NUMBER:	Y02-03-00-06/01
DATE OF ISSUE:	01/06/1435

شـركة العيونـــي للإســـتثمار و المقـاولات
AL AYUNI INVESTMENT & CONTRACTING CO.

SG
6/1

Contract Title : Link TAMA By-pass Via King Salman Street (Phase2)

Contract No. : PIC R – 7517

SUBMITTAL

Date: 07-Jan-19

[ ] Shop Drawings [ ] Material [x] Others | | Signature

[X] Approval [ ] Verification [ ] Information

[ ] Record [ ] Deviation [ ] Others

Contractor Submittal No. : AICC-R-7517-OTH-095

ATTENTION: Name: ENGR.William Kieran Hoyne

Title: Sr.Resident Construction Manager

RECEIVED 06 JAN 2019 S.U.

EWR NO.:

[x] First Submittal [ ] Re-Submittal

Previous CSG Log #:

Subject Reference Spec. : 3200 . 3210

Item Description / Subject: Pre- Qualification Watania steel for epoxy and plain steel bar Reinforcement supplier (10mm,12mm,14mm,16mm,18mm,20mm and 32mm)

List of Attachments:
1-Pre-Qualification file
2-Soft copy , Zakat,VAT,chamber, Saudization and gosi certificate

"Having checked this submittal, we certify that it conforms to the requirements of the Contract Documents in all respects, except otherwise indicated herein."

Checked by QA/QC Manager : Date:06-1-2019

Checked by Project Manager : Date:6-1-2019

Royal Commission Review / Construction Support Group

[ ] AR [ ] CE [ ] EE [ ] ME [SE [ ] Other

Projects Contro [ ] Cost [ ] Quantity Survey [Estimate [ ] Schedule

Royal Commission / MSC Review and Approval Status

[X] (A) Work May proceed
[ ] (B) Work May proceed - Minor Comment
[ ] (C) Work May proceed Except as Noted
[ ] (D) Disapproved
[ ] Acceptable with no comments
[ ] Acceptable with minor comments
[ ] Unacceptable / Rejected
[ ] Other Comments: See below

NOTE: *Shop Drawing review require* "Released for Construction" *sticker before proceeding*.

[ ] Re-submittal not required. Incorporate comments and proceed.
[ ] Re-submittal required. Incorporate comments. Don't proceed.
[ ] Submittal incomplete. Complete & re-submit again.
[ ] Submittal inconsistent with contract.

ATTACHMENTS:
[ ] Engineering Review Comments Sheet(s).
[ ] EWR List of Submitted Materials indicating the Review status submitted materials.
[ ] Contractor Drawing submittal sheet(s) indicating status of submitted drawing(s).
[ ] Other enclosures / attachments.

CSG Log #: 81539	Reviewer:	Date:	SUPERVISOR, CSG:	Date:
Receipt Date: 09 Jan 19				

RC / MSC CONSTRUCTION

The review and approval is provided conditionally that the submittal is in compliance with the contract documents. This approval shall not be construed as an approval of a change in Contract scope or price. A prompt response shall be made by the Contractor in writing if any comment is considered not to be within the terms of the Contract.

ADDITIONAL COMMENTS:

Project File No.: 22.4

EWR No.: CSG :

Ref. Number

CC: Chrono

For RC/MSC : Kieran Hoyne
ENGR.William Kieran Hoyne
SRCM

Date : 7/1/2019.

NUMBER:	Y02-03-00-06/03
DATE OF ISSUE:	01/06/1435

شـركة العيونـــي للإســـتثمار و المقـاولات
AL AYUNI INVESTMENT & CONTRACTING CO.

EWR LIST OF SUBMITTED MATERIALS

(NOT APPLICABLE TO DRAWINGS)

CONTRACT NO. PIC R - 7517 EWR NO. _____

ITEM NO.	DESCRIPTION	REFERENCE TO CONTRACT DOCUMENT	REVIEW STATUS
1-	Steel Supplier Watania steel company Ltd (Watania Steel), Prequalification documents.	R.C Specification -03210 – 03200	
2-	Steel Supplier Attieh steel company) Epoxy coated &Plain steel bar Dia 10mm,12mm,14mm,16mm,18mm,20mm,25mm,&32mm	R.C Specification - 03210 – 03200	
3	Soft Copy	RC Specification -03210 -3200	

REVIEW STATUS

A – WORK MAY PROCEED – NO COMMENTS
B – WORK MAY PROCEED – MINOR COMMENTS
C – WORK MAY PROCEED EXCEPT AS NOTED (Resubmittal Required)
D – DISAPPROVED – WORK MAY NOT PROCEED (Resubmittal Required)