(MAR) Material Approval Request

Part 1 – Submit / Receive / Distribute

Employer:	Diriyah Gate Development Authority
Contractor:	*Nesma and Partners Cont. Co. Ltd.*
Project:	*314 – DSQ Tunnels and Gyratory (Under WRR)*
Work Package:	*DG1/DG/DSQ/314-DSQ Tunnels and Gyratory (Under WRR)*
Construction Supervisor:	*AECOM*
Type of Inspection:	☑ Partial ☐ Complete
Spec | BOQ Ref:	
Material Sample Ref:	

Type of Discipline:

☑ Civil / Structural ☐ Architectural ☐ Mechanical ☐ Electrical ☐ Infra ☐ Others

Description of Material Submittal				
Item	Description	Manufacturer	Supplier	Area of Usage
	Material Approval Request for WATANIA STEEL REINFORCEMENT	WATANIA STEEL	WATANIA STEEL	All Area

***Note**: Material submitted is in accordance with the approved manufacturer outlined in the specifications, and in accordance with the contract drawings.*

Enclosures: ☐ Material Sample ☑ Data Sheet ☑ Compliance Statement / Specifications ☑ Others (Specify) Previous Approval

Submitted by:

PACKAGE SUB-CONTRACTOR		MAIN CONTRACTOR		
QA/QC Engineer	Project Manager	Material Engineer	QA/QC Manager	Project Manager

Stamp: *Nesma and Partners* (Submitted)

Signature: 

Nesma & Partners نسما وشركاهم

Part 2 A – Review Comments

Review Comments:

Please refer to comments on the attached supplementary file CRS sheet.

	Materials in accordance with contract documents	☐ YES ☐ NO
	Test required	☐ YES ☐ NO

Construction Supervisor Review & Employer (for visual and aesthetics):

Role	Engineer I Architect	Discipline Lead	Discipline Package PM	Technical Manager
Name & Signature		Waleed Mohammed	Samer Odeh	
Date		24.07.2022	24.07.2022	
OPTIONAL	Additional Comments and | or Observations: *(refer to the attached OCS, if any)*			☐ YES ☐ NO

Part 2 B – Quality Assurance Clearance

QA | QC		Signature	

General Comments:

A.) Design & Build:

1. *This Review has been enabled against COMPLIANCE with the Contract Documents and \| or the noted Design by Contractor without relieving the contractor of its obligations with respect to the D & B related responsibilities.*

B.) The APPROVAL \| NOTED Status is subject to the following conditions:

1. *Submittal of Warranty compliance statements from the manufacturer to the Employer's satisfaction.*
2. *Contractor to fully comply with the manufacturer's requirements, recommendations, instruction, etc.*
3. *Approval of physical samples by the Engineer and Employer (as necessary).*
4. *Installation MOCK-UP approval by the Engineer and Employer (as necessary).*
5. *Full compliance with all local codes, regulations and Authorities requirements.*
6. *Aesthetics remain compliant with the Aesthetic Vision.*

Part 3 – Approval

☐ A. Approved ☑ B. Approved with Comments ☐ C. Revise and Resubmit ☐ D. Rejected ☐ E. For Information

Stamp: AECOM (Submitted)

AECOM C.R. 2051011487 No. 3 AECOM ARABIA LTD. CO.

Name:	**Samer Odeh**
Role:	**PROJECT MANAGER**
Signature:	

General Provisions: *Review comments and approval will not relieve the contractor from its obligations to perform the work in accordance with the contract documents, relevant specifications and local authority regulation requirements.*

(DRF) Document Review Form (PQQ)


Part 1 – Issue / Receive / Distribute

Employer :	Diriyah Gate Development Authority
Contractor :	*NESMA & PARTNERS CONT. CO. LTD.*
Project :	*314-DSQ Tunnels and Gyratory (Under WRR)*
Contract/ Work Package :	DG1/DG/DSQ/314-DSQ Tunnels and Gyratory (Under WRR)
Construction Supervisor :	*AECOM*

Document Type	Document Reference
Pre-Qualification / Subcontractor	DG-DSQ-314-0000-NSM-PQQ-PR-000089(00)

Document Description	
Title	Prequalification Submittal for M/S Al Watania Steel for Steel Reinforcement Rebar
Package:	DD-2020-280
Discipline:	CE-CIVIL
Work Location:	DG1/DG/DSQ/314-DSQ Tunnels and Gyratory (Under WRR)

List of Attachments (If Any)
Company Profile, Project Details, Zakat Certificate Gosi Certificate, Saudization Certificate, Chamber Certificate, Ministry of Commerce Certificate, ISO Certificate, Previous Approval Submittal

Issued By:	Contractor		
Name:	**AYHAM BSHARA**	**Date:**	**04-06-2022**
Role:	**PROJECT MANAGER**		
Signature & Stamp:	 		

Part 2 – Review and Response

Review Comments *(to be completed by the Construction Supervisor/ Consultant)*

Please refer to comments on the attached supplementary file CRS sheet.

Reviewed By: Consultant / Construction Supervisor			
Name:		Date:	
Signature:			

Part 3 – Approval

☐ A. Approved ☑ B. Approved with Comments ☐ C. Revise and Resubmit ☐ D. Rejected

Approved By: Consultant / Construction Supervisor	
Name:	SAMER ODEH
Role:	RESIDENT ENGINEER
Signature:	